
ID WBS Task Name Contact Resource
Initials

D0
Request

326 4.1.5 MILE 1: D0 Primary Production Runnable on Fermigrid MD No

26 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes

137 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL No

115 3.2.3.5 MILE 4: Operations Reduction plan: Working plan ready GG No

141 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL No

442 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK No

9 1.8 MILE 7: D0 Grid Production Architecture document done AL No

446 8.3.14 MILE 8: Project Plan v1.1 RDK No

155 3.4.5 MILE 9: SamGrid migrated to new VDT version GG No

145 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL No

213 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG No

172 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG No

94 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL No

54 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG Yes

185 3.5.1.2.2.7 MILE 15: OSG Fwd nodes reinstalled with std config GG No

231 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG No

374 5.3 MILE 16: Grid Production System functionality completed GG No

149 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL No

40 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG Yes

300 3.5.5.8 MILE 19: System health alarms via NGOP automated GG No

256 3.5.2.7 MILE 23: Routine maintenance operations automated GG No

387 6.5 MILE 24: Preparation of D0 Apps for long-term ASB No

45 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes

21 2.3.5 MILE 22: Store output from any stage of processing GG Yes

368 4.7 MILE 28: D0 Primary Production Stable on Fermigrid MD No

67 2.11 MILE 26: Tools have defined API, testing responsibilities GG No

415 7.11 MILE 25: Evaluation of D0 SamGrid Requests done RDK No

319 3.8 MILE 27: Operations Reduction and Transfer completed GG,AL No

456 9 MILE 29: D0 GPC Initiative completed ASB No
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Request
Id

Major
Milestone

Duration Start Finish

Yes 0 days Fri 7/13/07 Fri 7/13/07

MC2a Yes 0 days Mon 8/13/07 Mon 8/13/07

Yes 0 days Fri 8/24/07 Fri 8/24/07

Yes 0 days Tue 9/18/07 Tue 9/18/07

Yes 0 days Tue 10/2/07 Tue 10/2/07

Yes 0 days Mon 10/8/07 Mon 10/8/07

Yes 0 days Fri 10/12/07 Fri 10/12/07

Yes 0 days Tue 10/23/07 Tue 10/23/07

Yes 0 days Thu 10/25/07 Thu 10/25/07

Yes 0 days Tue 11/6/07 Tue 11/6/07

Yes 0 days Tue 11/6/07 Tue 11/6/07

Yes 0 days Mon 11/12/07 Mon 11/12/07

Yes 0 days Thu 12/6/07 Thu 12/6/07

MC3 Yes 0 days Fri 12/7/07 Fri 12/7/07

Yes 0 days Wed 12/12/07 Wed 12/12/07

Yes 0 days Wed 12/12/07 Wed 12/12/07

Yes 0 days Wed 12/12/07 Wed 12/12/07

Yes 0 days Fri 12/14/07 Fri 12/14/07

Prd7 Yes 0 days Wed 12/19/07 Wed 12/19/07

Yes 0 days Fri 1/4/08 Fri 1/4/08

Yes 0 days Mon 1/7/08 Mon 1/7/08

Yes 0 days Mon 1/7/08 Mon 1/7/08

MC4 Yes 0 days Mon 1/14/08 Mon 1/14/08

MC1 Yes 0 days Thu 1/17/08 Thu 1/17/08

Yes 0 days Tue 1/29/08 Tue 1/29/08

Yes 0 days Wed 1/30/08 Wed 1/30/08

Yes 0 days Thu 1/31/08 Thu 1/31/08

Yes 0 days Fri 2/15/08 Fri 2/15/08

Yes 0 days Tue 2/26/08 Tue 2/26/08

7/13 MILE 1: D0 Primary Production Runnable on Fermigrid
8/13 MILE 2: Start (MC) Productio

8/24 MILE 3: 

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28
July 2007 August 2007
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uction at Stage 2 - Working

LE 3: Manual Checklist - Phase 1/4 of Ops Transfer done
9/18 MILE 4: Operations Reduction plan: Working plan ready

10/2 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done
10/8 MILE 6: Baseline Project Plan v1.0 released

10/12 MILE 7: D0 Grid Production Architecture document done
10/23 MILE 8: Project Plan v1.1

10/25 MILE 9: SamGrid migrated to new VDT version
11/6 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Trans
11/6 MILE 12: Queuing node reinstalled with std config

11/12 MILE 11: Forwarding Node w/Sam Station Rein
12/6

12/7

28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5
September 2007 October 2007 November 2007 December 20
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sfer done

nstalled with std config

MILE 13: Grid Production Operations Policies doc done

MILE 18: Support testing v7/d0runjob/SamGrid functionality
12/12 MILE 15: OSG Fwd nodes reinstalled with std config
12/12 MILE 17: Durable Locations reinstalled with std config
12/12 MILE 16: Grid Production System functionality completed

12/14 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done
12/19 MILE 14: D0repro-tools uses Sam v7 request system

1/4 MILE 19: System health alarms via NGOP automated
1/7 MILE 23: Routine maintenance operations automated
1/7 MILE 24: Preparation of D0 Apps for long-term

1/14 MILE 20: How to add production paths in future - resolved
1/17 MILE 22: Store output from any stage of processing

1/29 MILE 28: D0 Primary Production Stable on Fermigrid
1/30 MILE 26: Tools have defined API, testing responsibilities

1/31 MILE 25: Evaluation of D0 SamGrid Requests done
2/15 MILE 27: Operations Reduction and Transfer completed

2/26 MILE 29: D0 GPC Initiative completed

8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16
07 January 2008 February 2008 March 2008
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Project: D0 Grid Production Computing
Date: Thu 11/29/07


